Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental D-at-e:‘ 9-18-2014 | DAILY WORK ORDER
Branch: Federal g’:a'ﬁ';“" Response 'mergency and Rapid Response Service

WORK AUTHORIZED:

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy

Site Cerclis:# TXD 008950461 On-Scene Coordinator:  ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 9.18.2014  Time:  Date: 9.18.2014 Time: 1800
PERSONNEL ON-SITE: QTY | Used Unused JEQUIPMENT ON-SITE: Qry USED  Unused
-Re.spcmse Man.a.ger 1 1 Pick —up Truck 1 1
Foreman 1 1 Vacuum Truck 2 2
Health and Safety Manager Skid Steer
Truck Driver 1. 1
Equipment Operator . .
Laborer 2 2

T&D Coordinator

PERSONNEL OFF-SITE 1 | 1
Subcontract Manager 1 1 -
Health and Safety Manager 1 1 823;}(
Transport and Disposal Coord . 1 1 .
Field Cost Accountant 1 1

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
SSHP pnnted collated prepared for site by SWS Health and Safety Manager
SWSES crew moved water from the South Pond to the North Pond. Set up trash pump for pumping storm water
{Non hazardous wastewater disposal awarded to Lonestar Ecology. SOW completed for Bean Pump.
Sourced tank cleaning facilities that handle hazardous matenals
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue movement of water.

Continue with 1900-55s.

Continue procurement for sludge removal operatidns

D R
9856135



	barcode: *9856135*
	barcodetext: 9856135


